COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/19/ 2017

ESTI MATE SUMVARY 10: 02: 06
CONTI D C20246 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20246- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI VE ALLOW 90 WORK DAYS
PR SH66B PERVANENT FLOCD REPAI PERCENT TI ME: 58. 89 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO ER066A- 006
PR SH66B PERVANENT FLOCD REPAI
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 12/ 10/ 2016 DATE TI ME STARTED 09/ 27/ 2016
14290 H LLTOP RD. DATE LET 08/ 18/ 2016 DATE WORK BEGAN 09/ 27/ 2016
DATE AWARDED 09/ 07/ 2016 DATE TI ME STOPPED 12/ 12/ 2016
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED 12/ 12/ 2016
L ONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 09/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 868, 503. 20 PARTI Cl PATI NG $ 848, 503. 20 $ 378, 881. 00
AWARD PRQJECT AM: $ 839, 945. 70 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 70% TOTAL EARNI NGS 848, 503. 20 378, 881. 00
FUNDS AVAI LABLE: $ 20, 000. 00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 848, 503. 20 378, 881. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,599. 19 -778.52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 835, 904. 01 378, 102. 48
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 835, 904. 01 378, 102. 48
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 378, 102. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: ER066A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00035 Renoval of Pipe 187. 000 187. 000
LF 0. 000 0. 00
18. 00000 187. 000 3, 366. 00
0015 202- 00037 Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0020 202- 00220 Renoval of Asphalt Mat 465. 000 0. 000
Sy 465. 000 4,417.50
9. 50000 465. 000 4,417.50
0025 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 7, 441. 000 0. 000
Sy 7,441. 000 14, 882. 00
2. 00000 7,441. 000 14, 882. 00
0030 202-00810 Renoval of Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
85. 00000 1. 000 85. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 2, 407. 000 2,304. 000
cY 103. 000 3, 090. 00
30. 00000 2, 407. 000 72,210. 00
0040 203- 01500 Bl adi ng 33.700 33.700
HOUR 0. 000 0. 00
125. 00000 33.700 4,212.50
0045 207-00305 Wet | and Topsoi | 261. 000 0. 000
cY 261. 000 6, 003. 00
23. 00000 261. 000 6, 003. 00
0050 207-00310 St ockpi | e Wetl and Topsoi l 521. 000 521. 000
(& 0. 000 0. 00
12. 00000 521. 000 6, 252. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 30. 000 30. 000
LF 0. 000 0. 00

5. 50000 30. 000 165. 00



CONTI D C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: ER066A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00026 Coir Roll 3, 196. 000 0. 000
LF 3, 196. 000 49, 474. 08
15. 48000 3, 196. 000 49, 474. 08
0065 208-00041 Rock Check Dam 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3.000 4,500. 00
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
30. 00000 6. 000 180. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00
115. 00000 6. 000 690. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 26. 000 23. 000
HOUR 3. 000 450. 00
150. 00000 26. 000 3, 900. 00
0090 208- 00207 Erosi on Control Managenent 7.000 3. 000
DAY 4.000 1, 200. 00
300. 00000 7.000 2,100. 00
0095 210- 00810 Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0100 212-00006 *Seedi ng (Native) 1.110 0. 000
ACRE 1.110 1,221.00
1, 100. 00000 1.110 1,221.00
0105 212-00028 *Seedi ng (Wt ands) 2. 000 0. 000
ACRE 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0110 212-00032 *Soi | Conditioning 2.500 0. 000
ACRE 2.500 10, 000. 00

4, 000. 00000 2.500 10, 000. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: ERO66A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00012 *Spray-on Mul ch Bl anket 2.500 0. 000
ACRE 2.500 15, 000. 00
6, 000. 00000 2.500 15, 000. 00
0120 214-00000 *Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0125 214-01015 *WIIlow Cuttings 2, 000. 000 0. 000
EACH 2, 000. 000 5, 500. 00
2.75000 2, 000. 000 5, 500. 00
0130 214-01200 *Pl ant (Tubel i ng) 0. 000 0. 000
EACH 0. 000 0. 00
4. 50000 0. 000 0. 00
0135 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 5, 200. 000 0. 000
d ass
Sy 5, 200. 000 15, 600. 00
3. 00000 5, 200. 000 15, 600. 00
0140 304- 06007 Aggregate Base Course (Cl ass 6) 37.000 22.000
CY 15. 000 810. 00
54. 00000 37.000 1, 998. 00
0145 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1,737.370 0. 000
TON 1, 737.370 135, 514. 86
78. 00000 1, 737.370 135, 514. 86
0150 506- 00010 Ri prap (Special) 222.000 222.000
CY 0. 000 0. 00
140. 00000 222.000 31, 080. 00
0155 506- 00030 G outed Riprap 7.000 7.000
CY 0. 000 0. 00
450. 00000 7.000 3, 150. 00
0160 506- 00206 Riprap (6 Inch) 360. 000 117. 000
cY 243. 000 36, 450. 00
150. 00000 360. 000 54, 000. 00
0165 506-00212 Riprap (12 Inch) 133. 000 75. 000
cY 58. 000 14, 500. 00
250. 00000 133. 000 33, 250. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: ERO66A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506-00418 Soil Riprap (18 Inch) 606. 000 606. 000
CY 0. 000 0. 00
110. 00000 606. 000 66, 660. 00
0175 603-01360 36 Inch Reinforced Concrete Pipe 80. 000 80. 000
LF 0. 000 0. 00
205. 00000 80. 000 16, 400. 00
0180 603-01420 42 Inch Reinforced Concrete Pipe 80. 000 80. 000
LF 0. 000 0. 00
265. 00000 80. 000 21, 200. 00
0185 603-05036 36 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0190 603- 05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0195 607-11525 *Fence (Plastic) 2,127.000 2,127.000
LF 0. 000 0. 00
1. 60000 2,127.000 3, 403. 20
0200 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 3. 000 123. 00
41. 00000 3. 000 123. 00
0205 612-00002 Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0210 612-00003 Delineator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 0. 750 0. 750
LS 0. 000 0. 00
8, 500. 00000 0. 750 6, 375. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 100 8, 400. 00
84, 000. 00000 1. 000 84, 000. 00



CONTI D C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQIECT: ERO66A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0230 627-00002 *Ther nopl asti c Pavenent MarKking 92. 000 0. 000
SF 92. 000 2,116. 00
23. 00000 92. 000 2,116. 00
0235 627-00005 *Epoxy Pavement Mar ki ng 39. 000 0. 000
GAL 39. 000 8, 580. 00
220. 00000 39. 000 8, 580. 00
0240 627-00011 Pavenent Marking Paint (\Waterborne) 80. 580 0. 000
GAL 80. 580 4,593. 06
57. 00000 80. 580 4,593. 06
0245 630- 00000 *Fl aggi ng 708. 500 362. 000
HOUR 346. 500 9, 009. 00
26. 00000 708. 500 18, 421. 00
0250 630- 00007 Traffic Control Inspection 23.000 14. 000
DAY 9. 000 1, 440. 00
160. 00000 23. 000 3, 680. 00
0255 630- 00012 Traffic Control Management 35. 000 18. 000
DAY 17. 000 12, 750. 00
750. 00000 35. 000 26, 250. 00
0260 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 4. 500
EACH 12. 500 1, 037. 50
83. 00000 17. 000 1,411. 00
0265 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 18. 000
EACH 18. 000 1, 710. 00
95. 00000 36. 000 3,420. 00
0270 630-80343 Construction Traffic Sign (Panel Size O 2. 000 1. 000
EACH 1. 000 107. 00
107. 00000 2. 000 214. 00
0275 630- 80355 Portabl e Message Sign Panel 2. 000 1. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 2. 000 9, 600. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQIECT: ERO66A- 006 ESTI MATE NO 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 Drum Channel i zi ng Devi ce 68. 000 34.000
EACH 34. 000 1, 428. 00
42. 00000 68. 000 2, 856. 00
0285 630- 80380 Traffic Cone 50. 000 25. 000
EACH 25. 000 175. 00
7.00000 50. 000 350. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70025 F/' A Quality Incentive Paynent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70594 F/ A DRB Standi ng Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 833,003.20 % 378,881.00 $ 813, 003. 20



CONTI D: 20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20246-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: ER066A- 006 ESTI MATE NO. 0002 10: 02: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0330 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0335 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT  $ 35, 500. 00 $ 0.00$ 35, 500. 00
PROQJECT TOTAL CURRENT AMI $  868,503.20$  378,881.00$%  848,503.20



